
From: Darpinian, Amy F NWK
To: Mitchell, Tanya
Cc: Darpinian, Amy F NWK
Subject: Rolling Knolls RI/FS Oversight monthly report (UNCLASSIFIED)
Date: Wednesday, July 15, 2015 10:14:54 AM
Attachments: ROLLING KNOLLS 06(June) 2015.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Hello Tanya,
Attached please find the June monthly report. 

Please let me know if you have any questions.

Thank you,
Amy Darpinian
816.389.3897

Classification: UNCLASSIFIED
Caveats: NONE

mailto:Amy.F.Darpinian@usace.army.mil
mailto:Mitchell.Tanya@epa.gov
mailto:Amy.F.Darpinian@usace.army.mil
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Work Performed 
Narrative USACE Activities include the following: Contract and program administration. CDM contract 


pay-estimates and progress report. Close out activities for previous contracts ongoing. 


Meetings Project Management calls. 


Key Milestones 
Completed 


Field oversight of MW work. 


Review of MW FCRs. 


 


 
Projected Work 
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region 


II.  Anticipate review of RI Report and feasibility study documents. 


Meetings Biweekly project phone calls. 


Key Milestones 
Forthcoming 


Oversight of MW installations and sediment sampling. 


Review EDD from PRP. 


 
Issues 
Technical: No issues 


Schedule: None   


Funding: No issues. 


   
IAG Summary 


Issue Date USACE Procurement (Contractor) Total Amend           Total IAG                 Expiration Date 
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06 
01 Nov 06 0 0 $0 $100,000 31 Dec 09 
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09 
17 Dec 09 0 0 0 $200,000 31 Oct 13 
12 Jan 10 $15,000 $35,000 $50,000 $250,000 31 Oct 13 
30 Sep 10 $17,646 $82,354 $100,000 $350,000 31 Oct 13 
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15 
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15 
10 Mar 15 $50,000 $100,000 $150,000 $750,000 31 Dec 16 


Site: Rolling Knolls Phase: PRP Oversight – RI/FS 
Bill No.: 27073686, #97 IAG Number:  DW96942057,   USACE # P2-132176 


IAG Award Date: 30 Sep 2005 
IAG Expiration Date: 31 Dec 2016 


Reporting 
Period: 


From:   To:  EPA RPM: USACE PM: 


01 Jun 2015 01 Jul 2015 Tanya Mitchell Amy Darpinian 
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Expenditures 
  USACE – labor, MIPRs, M&S fee 


Budgeted Current Bill Previous Billed Total USACE Billed 


$172,646 $1,387.47 $153,470 $154,858 


  Contract – CDM Smith 


Budgeted Awarded Available 
to award 


Previous Cum. 
Invoiced 


Current Invoice Total Invoiced Remaining To Invoice 


$517,354 $447,275 $70,079 $389,429 $8,692 $398,121 $49,154 


   
Obligations Plan (FY) 


Contract Planned Date  Actual Tasks Notes 


W912DQ-08-D-0018 FY11 21 Dec 2010  $20,000 Contract Oversite and Maps In close-out. 
W912DQ-08-D-0018 FY11 29 Apr 2011  $62,354 Contract Oversite and Maps In close-out. 
W912DQ-11-D-3004 FY14 14 Jan 2014  $125,000 Continued RI/FS Oversite Revised IAG 
W912DQ-11-D-3004 FY15 29 Dec 2014  $34,190 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY15 3 Mar 2015  $58,000 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY15 May 2015  $100,000 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY16    Continued RI/FS Oversite Request $155k 
   


Scope of Work Summary for Future Work 
USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls 
Landfill Superfund site in Chatham Township, Morris County, New Jersey.  
 


Project Delivery Team 
Name Responsibility 
Amy Darpinian Project Manager 


Chris Kennedy Chemist 


Kris Ann Huber Contracting  


Julia Kisser  COR 


 


Amy S Darpinian      July 14, 2015 


Project Manager, 816-389-3897 







Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2:  132176


Funds Availability for In-House (USACE) and Contractor Tasks


RollingK_CostTrack.xlsx 7/8/2015


Bill # 87 88 89 90 91 92 93 94 95 96 97
Item Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Totals
Travel Expenses 803.52         
Other: Reproduction Services -              
Departmental Overhead 119.51        83.12          130.69        306.84        498.69        507.76          598.21          1,127.53    892.25       693.89          430.16          44,804.18    
Administrative Overhead 34.87          24.25          36.77          86.31          140.25        142.81          168.23          317.10       250.95       183.68          113.86          13,624.84    
Labor 248.98        173.17        272.28        639.25        1,038.95     1,057.84       1,246.28       2,348.99    1,858.85    1,360.54       843.45          90,754.93    
Other COE (M&S fee) 4,870.47      


Total KCD This Period: 403             281             440             1,032          1,678          1,708            2,013            3,794         3,002         2,238            1,387            154,857.94  


Cummulative Total: 137,284.99 137,565.53 138,005.27 139,037.67 140,715.56 142,423.97   144,436.69   148,230.31 151,232.36 153,470.47   154,857.94   
Funding Received (KCD) 100,000.00 150,000.00   
Ctr Invoice Paid 32,349        6,260          3,399          2,467          7,623          14,062          -                30,201       4,033         22,578          8,692            
Ctr Cumulative Total 298,806      305,066      308,465      310,932      318,555      332,617        332,617        362,818     366,851     389,429        398,121        


 Total Billed this Period 32,752        6,541          3,839          3,499          9,301          15,770          2,013            33,995       7,035         24,816          10,079          
 Cumulative total billed 436,090.99 442,631.53 446,470.27 449,969.67 459,270.56 475,040.97   477,053.69   511,048.31 518,083.36 542,899.47   552,978.94   
Total IAG Rec'd 500,000      500,000      500,000      600,000      600,000      600,000        750,000        750,000     750,000     750,000        750,000        
Total IAG Remaining 63,909        57,368        53,530        150,030      140,729      124,959        272,946        238,952     231,917     207,101        197,021        
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